
       G081  SCHEDULED RELEASES
                                A/O 16 OCT 03

RELEASE 
VERSION 

DOCUMENT 
CUT OFF

IMPLEMENT 
DATE MAJOR FUNCTIONALITY TO BE ADDED 

DASH 6 Rewrite Phase I: Convert local inspections to each 
bases's 2 digit L-term.  Completed: V03.015 12 Aug 03

V03.021 5-Nov-03
12 NOV 03 
(WED)

DASH 6 Phase 2: Standardize the Logic Codes across all MDSs. 
This is primarily a data conversion once Steve Mitchell & Dudeck 
completes the standardized list of Logic Codes.  16 Oct 03 
Update:Original 9 Sep 03 Scheduled ECD revised due to 
unscheduled workload (i.e. REMIS Interface Problems, Capability 
Project Analysis, and Availability Report/Looking Glass issues) 
and need to write exception code for standardized Logic Code as 
well as support of Haussler's work while she was on sick leave.

V03.022 19-Nov-03 25-Nov-03

V03.023 3-Dec-03 9-Dec-03
DASH 6 Phase 3 : Develop new online, scheduling, and report 
programs.  The online screen will also change.  

V03.024 **                17 DEC 200317-Dec-03 23-Dec-03

V04.001 7-Jan-04 13-Jan-04

DASH 6 Phase 4: Finish conversion of each MDS, one at a time, 
over to the new programs. 16 Oct 03 Update: May be necessary 
to write exception code for each MDS which could impact ECD.  

V04.002 21-Jan-04 27-Jan-04

TCTO Rewrite: Add Commodities TCTOs via new screen. Also, 
improve functionality for current TCTOs.  16 Oct 03 Update: 
Implementation rescheduled from 28 Oct 03 per Steve Mitchell's 
request to allow for additional testing and on-line user training. 
Projected IOC: V04.002 / 27 Jan 04.

V04.003 4-Feb-04 10-Feb-04
V04.004 18-Feb-04 24-Feb-04
V04.005 3-Mar-04 9-Mar-04
V04.006 17-Mar-04 23-Mar-04
V04.007 7-Apr-04 13-Apr-04
V04.008 21-Apr-04 27-Apr-04
V04.009 5-May-04 11-May-04
V04.010 19-May-04 25-May-04
V04.011 2-Jun-04 8-Jun-04
V04.012 16-Jun-04 22-Jun-04
V04.013 7-Jul-04 13-Jul-04
V04.014 21-Jul-04 27-Jul-04
V04.015 4-Aug-04 10-Aug-04
V04.016 18-Aug-04 24-Aug-04
V04.017 8-Sep-04 14-Sep-04
V04.018 22-Sep-04 28-Sep-04
V04.019 6-Oct-04 12-Oct-04
V04.020 20-Oct-04 26-Oct-04
V04.021 3-Nov-04 9-Nov-04
V04.022 17-Nov-04 23-Nov-04
V04.023 8-Dec-04 14-Dec-04
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V04.024 22-Dec-04 28-Dec-04

* Twice monthly (2nd & 4th Tuesday).  Normal Releases approved by HQ AMC/LGXI.
** Tenative, due to Christmas holiday.
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